

Implementation & Testing Team

Maintain and predict issues & Membership:

Lead: Kelly

Maintain Ink: Implement → Kelly Test → Kelly

Maintain Paper: Implement → Steven Huang Test → Steven Susorov

Maintain Coins: Implement → Althea Test → Althea

Maintain Banknotes: Implement → Nada, Shabasy (Ahmed) Test → Shabasy (Ahmed)

Membership Number Implement → Muhib Test → Jon M

Pay:

Lead: Muzammil

Pay via insert and tap (Credit and debit) Implement → Muzammil Test → Kaylee

Add:

Lead: Shawn, Johnny Tran

Add Item by Visual Catalog: Customers add items by browsing a visual catalogue.

Implement → Johnny Tran Test → Shawn.

Add Item by Typing PLU Code: Adding items by typing a known PLU code. Implement → Jon M Test → Jon M.

Purchase Bags: Customers purchase reusable bags at the self-checkout. Implement → Elizabeth, Shawn Test → Elizabeth, Shawn

Add PLU Product: Implement → Johnny Tran, Shawn → Test → Jon M, Shawn

Miscellaneous:

Lead: Sofia, Farida

Signal for Attendant's Attention: Customers signal for help from an attendant. Implement → Marvellous Test → Marvellous

Disable Station: Attendants disable a station for maintenance. Implement → Arvin Test → Minori

Enable Station: Attendants enable a station for use. Implement → Minori Test → Steve Susorov

Select Language: Customers select their preferred language for interaction. Implement → Lydia Test → Kaylee

GUI Team

Lead: Anthony C

Customer Station

1. Shabasy (Ahmed)
2. Lydia Swiegers
3. Steven Huang
4. Anthony Chan
5. Muzammil Saleem
6. Kaylee Xiao
7. Johnny Tran

Attendant Station

1. Farida Elogueil
2. Steven Susorov
3. Johnny Tran

Documentation Team

1. Anthony Chan
2. Anthony Tolentino
3. Muzammil Saleem
4. Sofia Rubio

Management Team

1. Sofia Rubio
2. Anthony Chan
3. Farida Elogueil
4. Anthony Tolentino

Demo Team

1. Minori
2. Farida Elogueil

Deadlines

Start Implementation: Saturday Night - November 25th (after Shawn and Muzammil have gone through Iteration 2 projects)

Implementation First Draft DUE: November 29

Testing DUE: December 1-2

Final Software DUE: December 2-3

Modelling/Documentation DUE: December 2-3 (work on it as we go as well)

GUI DUE: December 3-4

First Name	Last Name	UCID
Arvin	Bolbolanardestani	<u>30165484</u>
Anthony	Chan	<u>30174703</u>
Marvellous	Chukwukelu	<u>30197270</u>
Farida	Elogueil	<u>30171114</u>
Ahmed	Elshabasi	<u>30188386</u>
Shawn	Hanlon	<u>10021510</u>
Steven	Huang	<u>30145866</u>
Nada	Mohamed	<u>30183972</u>
Jon	Mulyk	<u>30093143</u>

Althea	Non	<u>30172442</u>
Minori	Olguin	<u>30035923</u>
Kelly	Osená	<u>30074352</u>
Muhib	Qureshi	<u>30076351</u>
Sofia	Rubio	<u>30113733</u>
Muzammil	Saleem	<u>30180889</u>
Steven	Susorov	<u>30197973</u>
Lydia	Swiegers	<u>30174059</u>
Elizabeth	Szentmiklossy	<u>30165216</u>
Anthony	Tolentino	<u>30081427</u>
Johnny	Tran	<u>30140472</u>
Kaylee	Xiao	<u>30173778</u>