Implementation & Testing Team

Maintain and predict issues:

Lead: Kelly

Maintain Ink: Implement → Kelly Test → Kelly

 $\textbf{Maintain Paper: Implement} \rightarrow \textbf{Steven Huang Test} \rightarrow \textbf{Steven Susorov}$

Maintain Coins: Implement → Althea Test → Althea

Maintain Banknotes: Implement → Nada Test → Shabasy (Ahmed)

Membership Number Implement \rightarrow Muhib Test \rightarrow Jon M

Pay:

Lead: Muzammil

Pay via insert and tap (Credit and debit) Implement → Muzammil Test → Kaylee

Add:

Lead: Shawn, Johnny Tran

Add Item by Visual Catalog: Customers add items by browsing a visual catalogue. Implement \rightarrow Johnny Tran Test \rightarrow Shawn.

Add Item by Typing PLU Code: Adding items by typing a known PLU code. Implement \rightarrow Johnny Tran Test \rightarrow Jon M.

Purchase Bags: Customers purchase reusable bags at the self-checkout. Implement \rightarrow Elizabeth Test \rightarrow Elizabeth

Miscellaneous:

Lead: Sofia, Farida

Signal for Attendant's Attention: Customers signal for help from an attendant. Implement \rightarrow Marvellous Test \rightarrow Marvellous

Disable Station: Attendants disable a station for maintenance. Implement \rightarrow Arvin Test \rightarrow Minori

Enable Station: Attendants enable a station for use. Implement \rightarrow Minori Test \rightarrow Steve Susorov

Select Language: Customers select their preferred language for interaction. Implement \rightarrow Lydia Test \rightarrow Kaylee

GUI Team

Lead: Anthony C Customer Station

- 1. Shabasy (Ahmed)
- 2. Lydia Swiegers
- 3. Steven Huang
- 4. Anthony Chan

Attendant Station

- 1. Farida Elogueil
- 2. Steven Susorov

Documentation Team

- 1. Anthony Chan
- 2. Anthony Tolentino
- 3. Arvin Bolbolanardestani
- 4. Muzammil Saleem
- 5. Sofia Rubio
- 6. Nada Mohamed

Management Team

- 1. Sofia Rubio
- 2. Anthony Chan
- 3. Farida Elogueil
- 4. Anthony Tolentino

Demo Team

TBD

Deadlines

Ambitious Deadlines

Start Implementation: Saturday Night - November 25th (after Shawn and Muzammil have

gone through Iteration 2 projects)

Implementation First Draft DUE: November 29

Testing DUE: December 1

Final Software DUE: December 2

Modelling/Documentation DUE: December 2-3 (work on it as we go as well)

GUI DUE: December 3rd

Link to Draw.io

https://drive.google.com/drive/folders/1ugoPtohqd3H7c4D6w7t5kpRFBy1gj8z5?usp=sharing

First Name	Last Name	UCID
Arvin	Bolbolanardestani	30165484
Anthony	Chan	30174703
Marvellous	Chukwukelu	30197270
Farida	Elogueil	30171114
Ahmed	Elshabasi	30188386
Shawn	Hanlon	10021510

Steven	Huang	<u>30145866</u>
Nada	Mohamed	30183972
Jon	Mulyk	30093143
Althea	Non	30172442
Minori	Olguin	30035923
Kelly	Osena	30074352
Muhib	Qureshi	30076351
Sofia	Rubio	30113733
Muzammil	Saleem	30180889
Steven	Susorov	30197973
Lydia	Swiegers	30174059
Elizabeth	Szentmiklossy	<u>30165216</u>
Anthony	Tolentino	30081427
Johnny	Tran	30140472
Kaylee	Xiao	30173778